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MEBT MEETING AGENDA 
October 25, 2001 

              
 

Mechanical Systems Update 
1. Assembly Status 

• Raft 1 Assembly (photo) 
- Fiducialization (results) 

• Rafts 2 (photo) 
 

2. Design Status (MEBT) 
 • PM5 vacuum manifold (image) 

• Raft assembly drawings 
• Water system (views) 
• Quad power lead routing 
• Quad Electrical Covers 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics    
 

System Integration / Installation 
1. Installation of MEBT frame 
 

Upcoming Tasks and Milestones     
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 

 
Next Meeting:  Thursday, 11/8/01, 10 AM 





Raft 1 Quad Locational Deviations (x&y)
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Deviation values:  the difference between the measured position of each fiducial 
surface and its nominal position.   Measurements taken 10/23-10/24/01.



Raft 3 Quad Locational Deviations (x&y)
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Deviation values:  the difference between the measured position of each fiducial 
surface and its nominal position.   Measurements taken 10/4-10/8/01.
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